

## Retrascope - Task #9249

### separate junit test cases for E fsmGraphMIPrinter engine

08/26/2018 03:33 PM - Sergey Smolov

|  |               |                            |                   |
|--|---------------|----------------------------|-------------------|
| <b>Status:</b>   | Closed        | <b>Start date:</b>         | 08/26/2018        |
| <b>Priority:</b>   | Normal        | <b>Due date:</b>           |                   |
| <b>Assignee:</b>   | Sergey Smolov | <b>% Done:</b>             | 100%              |
| <b>Category:</b>   | Test Suite    | <b>Estimated time:</b>     | 0.00 hour         |
| <b>Target version:</b>   | 1.0           | <b>Published in build:</b> | 1.1.1-beta-190722 |
| <b>Detected in build:</b>  | master        |                            |                   |
| <b>Description</b>   |               |                            |                   |
| The ru.ispras.retrascope.engine.efsm.printer.graphml.E fsmGraphMIPrinterModuleTestCase should be split into separate junit test cases. |               |                            |                   |

#### History

##### #1 - 08/26/2018 05:32 PM - Sergey Smolov

- % Done changed from 0 to 100
- Status changed from New to Resolved

Done in [f11a604d](#)

##### #2 - 08/27/2018 11:10 AM - Sergey Smolov

- Status changed from Resolved to Verified

##### #3 - 07/22/2019 03:39 PM - Sergey Smolov

- Published in build set to 1.1.1-beta-190722
- Status changed from Verified to Closed