

Retrascope - Task #9249

separate junit test cases for E fsmGraphMIPrinter engine

08/26/2018 03:33 PM - Sergey Smolov

Status:	Verified	Start date:	08/26/2018
Priority:	Normal	Due date:	
Assignee:	Sergey Smolov	% Done:	100%
Category:	Test Suite	Estimated time:	0.00 hour
Target version:	1.0	Published in build:	
Detected in build:	master		
Description			
The ru.ispras.retrascope.engine.efsm.printer.graphml.E fsmGraphMIPrinterModuleTestCase should be split into separate junit test cases.			

History

#1 - 08/26/2018 05:32 PM - Sergey Smolov

- % Done changed from 0 to 100
- Status changed from New to Resolved

Done in [f11a604d](#)

#2 - 08/27/2018 11:10 AM - Sergey Smolov

- Status changed from Resolved to Verified